



ITEM	DESCRIÇÃO	VALOR TOTAL				
				MÊS 01	MÊS 02	MÊS 03
1.0	PERFURAÇÃO E DESMONTE DE ROCHA COM UTILIZAÇÃO DE	81.669,18 100,00		81.669,18 100,00	0,00 0,00	0,00 0,00
	TOTAL	81.669,18 100,00	R\$ / MÊS % / MÊS	81.669,18 100,00	- 0,00	
	ACUMULADO		R\$	81.669,18		
			%	100,00%		

PREVISÃO DE DESEMBOLSO

RUA EQUADOR BAIRRO NAÇÕES UNIDAS

MÊS 04	MÊS 05	MÊS 06	TOTAL
0,00	0,00	0,00	81.669,18
0,00	0,00	0,00	100,00
			81.669,18
			100,00











































